
What Has Kept Rooftop Lagging In The 2022 40GW Target Race 

What Are Some Lessons To be Learnt? 
 

A 40 GW target of installed rooftop solar (RTS) capacity by 2022 was set by the Government of India 

in 2015. Measures such as government subsidies and mandatory RTS installation on government 

buildings and public offices were taken to help RTS grow. However, India’s total installed RTS capacity 

as of 31st March 2022 is only 6.65 GW.  

 

A high upfront system cost, coupled with a lack of financing options, is the most significant factor for 

the sluggish growth of RTS in India. While several financing options are available for utility-scale solar 

systems, very few exist for RTS. Residential and smaller commercial and industrial customers are the 

most affected, as they cannot bear the high upfront cost of going solar.  

 

Poor public awareness about RTS is another critical factor. Many potential RTS customers lack the 

knowledge of RTS technology, benefits, and policies, and hence are unable to make an informed 

decision to go solar. 

 

The RTS subsidy process for residential consumers has also hit its growth. Usually, the subsidy for RTS 

is paid to installation agencies after system commissioning and subsidy approval from the concerned 

government departments. The subsidy approval timeline can stretch to several months, which adversely 

affects the installation gencies, making the residential RTS space financially unviable for 

many of them. 

 

Further, the distribution companies (DISCOMs) are reluctant toward RTS, especially in the commercial 

& industrial (C&I) segment, as they cannot afford to lose their highest-paying customers—the C&I 

segment—to RTS. This too has hampered the growth of RTS.  

 

There are abundant lessons to be learned from the RTS experience so far. Easy availability of financing 

options for all RTS system sizes is essential. The launch of Surya Shakti Cell in Jan 2022 by the State 

Bank of India, in partnership with Tata Power, for financing solar projects up to 1 MW is an excellent 

step. However, many more such ventures are needed. Additionally, public financial institutions should 

be directed to create multiple RTS loan offerings. For enhancing consumer understanding and interest 

in RTS, state nodal agencies, DISCOMs, and private entities need to come together to organize regular 

awareness campaigns. 

 

The lesson learned from the subsidy-approval-process experience is about its simplification. A welcome 

step in this direction is the Ministry of New and Renewable Energy’s announcement in Feb 2022 to 

launch a national RTS portal, which will be a one-stop solution for residential customers for system 

application, net-metering, subsidy processes, etc. Subsidies will be routed directly to customers’ bank 

accounts through this portal. The move will also encourage installation agencies to execute more 

projects in the residential RTS space.  

 

Finally, a greater push for residential RTS space is needed to reduce the negative impact on DISCOM 

finances. This would help in increasing the overall uptake of RTS without harming the financial health 

of DISCOMs.  

 

Swift implementation of the lessons learned from the RTS experience can certainly accelerate its growth 

towards reaching the 40 GW target, and beyond. 


